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20 October 1977

MEMORANDUM FOR: Director, ODP

FROM :
Deputy Director for Processing

SUBJECT : DProcessing Weekly Report

Tasks Accomplished

1. Effective 17 October Release 01.02.04 of RAMIS became
the production version on VM,

2. RAMIS was installed on the Batch System in the [N INTL

Center on 18 October. A Tech Note will be published givi
instructions on how to use the BATCH RAMIS system. ﬂATINTL

3. Four hours of special processing time was required to
process a request for the Office of Finance. The request
required making a change in rate of pay in PSI records to
reflect the recent pay raise.

4. The GIM Production and Development systems availability
for the week ending 14 October was 99%. CAM production is still
experiencing numerous hardware failures though, and availability

was only 96%. _

Tasks Planned

l. VM Release 3.7.2I has been delayed from 20 October to
25 October. Included in the new release is a new TROLL mini-

disk to provide needed storage capacity. | STATINTL

2. A reallocation of the CAMS data base in the Special
Center is scheduled for the weekend of 22 October. The data
base will be available to in a retrieve-only mode for a
period of about 48 hours. W STATINTL

Problems

l. The serious problem which caused the batch system in
the llll Center to be unavailable for about 30 hours on 17-
18 October has been found and circumvented. The JES3 problem
was caused by a user's reference of a generation data group
which should have resulted in the termination of the job with
a JCL error. Instead, the job caused JES3 to abnormally
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terminate. IBM is working on a permanent fix for the problem.

2. Numerous SVS/HASP4 modifications were received from
IBM and installed on that system in the Special Center. After
installation of those modifications HASP experienced cata-
strophic error conditions and caused HASP to be inoperative.
-Eas been notified and is working on the problem.

3. The Hetra at Chamber of Commerce Building was inoperable
on 11 and 12 October. Users were requested to route their
printing to Headquarters.

4. Difficulties encountered during the processing of GAS
fiscal year-end reports caused the GAS daily reports to be late.

I
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5. The batch systems problems in the _Center on 17-
18 October caused processing schedules to slip on PAYROLL, SANCA,

GAS, FLSA, CFC, and some non-priority jobs. p_

6. Training reports produced by DCB/PD will be late this
guarter because the month-end transactions were not received
from OTR. A decision was finally made by OTR to submit the
final month transactions during the next quarter.
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